

CONFIDENTIAL

397113
26 Oct 65
R.F.D.
JR

[Redacted]

13 October 1965

Chief, Research & Development, OL/PD

Declass Review by NGA.

Contract

[Redacted]

1. Today [Redacted] phoned to inquire of the status of his request for furnishing additional funds to support an overrun of costs in connection with the two (2) printers being fabricated under this Contract. He advised that as of 30 September 1965 there was a balance of [Redacted] left in the Contract and that he anticipated expenditures for the month of October to reach approximately [Redacted]. He was seeking assurance that the Agency would furnish this overrun in which event [Redacted] could be willing to continue on without interruption.

2. I contacted [Redacted] and relayed the above information to him. Later in the day he phoned back and informed me that he had just received a memorandum from him superiors advising him that [Redacted] should be instructed to stop work on the Agency printers. This instruction did not affect work on the printer for JIRADA. [Redacted] advised me that he would notify us by written memorandum of this decision.

3. At 1640 hours, I phoned [Redacted] and instructed him to stop work on the Agency printers and that a formal written notification to this effect would be sent to him. He suggested that a meeting would be desirable to discuss this matter at the earliest opportunity.

[Redacted]

Distribution:

Orig. & 1 - Addressee
1 - CSS/CASB
1 - R&D/Chrono

OL/PD/PCB/R&D, [Redacted] (13 Oct '65)

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification